
CPRS Contract, TO 9: Weekly Status Report 
Report Date: December 10, 2020 

Schedule 
Risks General: COVID-19 impacts on parties’ ability to participate in allocation efforts and 

communications 
Status On schedule – per EPA’s April 2, 2020 communication 
Details • Final Allocation Report to be submitted to EPA by 12/28/20 

• PAP written comments on the Draft Allocation Report were received on November 6.  
AlterEcho has reviewed the comments and is in the process of finalizing the report. 

• David Batson provided EPA with a summary of the documents that will be provided 
to EPA for review upon AlterEcho’s issuance of the Final Allocation Recommendation 
Report to EPA and the PAPs on December 28. 

• A call took place on December 4 to discuss how the project documents will be 
transferred from AlterEcho to EPA during site closeout (after December 28).  See 
status below. 
 

Budget 
Risks General: COVID-19 impacts on parties’ ability to participate in allocation efforts and 

communications:  Impacts causing difficulty for Allocation Team and all PAPs, but no 
substantial impacts on schedule noted. 
 
• No other budget risks have been identified.  

 
Status • PAP comments on the Draft Allocation Report have been reviewed and AlterEcho is 

finalizing the report. 
• Items to be discussed during the December 12 update: 

o Questions raised by EPA during the December 4 virtual meeting 
(transfer of project documents). 

o LOE requirements for answering EPA’s follow-up questions (in January 
and February) about the Final Allocation Report. 

o Update on the personnel and areas of expertise AlterEcho used to 
complete the allocation activities.         

 
Details See status above.    

 


